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Enclosed please find the December 2002 Monthly Report for the 1.5 Mile Reach Removal Action. In
accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with
General Electric funding a portion of the project through a cost sharing formula.

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to
assist in the design and construction of the Removal Action. The USACE subsequently awarded a
design-construct contract to Weston Solutions, Inc. (Weston). Weston, with several subcontractors,
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action.

If you have any questions, please contact me at (413) 236-0969.

Sincerely,

GuTper

Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager



1. Overview

During December 2002, EPA, the United States Army Corps of Engineers (USACE), the
USACE's contractor, Weston Solutions, Inc. and Weston’ s subcontractors continued remediation
activities on the 1.5 Mile Reach Removal Action. The primary work included soil and sediment
excavation activities in Cell 5 and completing the backfilling of the riverbanks and riverbed in
Cells 4 and 5. Also, the transfer of TSCA and non-TSCA materials from the stockpile
management areas to the GE On Plant Consolidation Areas (OPCAsS) was completed. Following
these activities, the site was prepared for shutdown during the holidays and the upcoming
excavation of Cell 6.

2. Chronological description of tasks performed

Refer to Figure 1 for an orientation of the sheetpile cells and their respective locations.

By the end of November 2002, Cell 4 excavation was completed, the river bottom backfilling
was completed and the riverbank backfilling was initiated. During the first week of December,
backfilling of the Cell 4 riverbank was completed with placement of filter layers A and B and
riprap layer C3 (18-inch riprap). Once the riprap layer C3 was completed, water from the cell
was pumped directly back to the river over the sheetpiling instead of to the water treatment
system (WTS). Placement of the common fill layer was completed above the riprap and the silt
fence was then installed above riprap layer C3. Topsoil will be placed at a later date. A final
grade survey was performed in the Cell 4 riverbed to verify backfill grades. Construction of the
rock wing deflector in Cell 4 was completed as shown on the design plans. Following
verification of the backfill final grades in the restored Cell 4, pumping of water from Cell 4 was
stopped and the cell was allowed to flood.

Cell 5 was isolated by the end of November with the installation of the cut off walls. During the
first week of December, dewatering of Cell 5 was changed to pump water from the river to WTS.
Then, the sealing of the sheetpiling with jute and the construction of swales and sumps were
completed. Grade stakes and excavation marks were installed and excavation of TSCA and non-
TSCA material in the riverbed and riverbank was started. A verification survey was completed
following excavation of the 0to 1 foot and O to 2 foot TSCA areasin Cell 5.

Completed Cell 6 pre-excavation topographic survey.

The transfer of excavated sediment and soil to the OPCASs was initiated. Non-TSCA material
was transported from Building 65 to Hill 78 and materials from the Cell 5 excavation was
transported directly to Hill 78. Paint filter tests were collected at 1 per 100 cubic yards (cy) of
material loaded. (See Table 1 for asummary of material transported to the OPCAYS)

During the second week of December, the excavation of the riverbed and riverbank in Cell 5 was
completed and the excavation elevations were verified by survey. Backfilling activitiesin Cell 5
were started. Grade stakes were set and the common fill, filter layer A and riprap layer were
installed in the riverbed. For the first 100 feet of the Céell, riprap layer C2 (12-inch riprap) was
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placed, the remainder of the riverbed was backfilled with riprap layer C1 (9-inch riprap). The
decrease in riprap size is a result of the expected decrease in river velocities in this area.
Common fill wasinstaled in Cell 5 on the riverbank directly over excavation to establish proper
subgrade elevations before installing filter layer A. Subsequently, backfilling with Filter Layer
A and B were completed on the riverbank in Cell 5 up to elevation 975 ft. Grade stakes were set
on the riverbank for installation of the riprap up to elevation 975 ft. Throughout this time, water
from Céll 5 was pumped to the WTS for treatment.

The transfer of excavated soil from the Stockpile Management Area and directly from Cell 5 to
the OPCA continued through out the week. Non-TSCA material was hauled from the Building
65 stockpile area and directly from Cell 5 excavation to the Hill 78 OPCA.

During the third week of December, the placement of riprap layer C3 on Céll 5 riverbank was
completed up to elevation 975 ft. Once the riprap was completed to this elevation, water from
Cell 5 was pumped directly back to the river. Approximately 26 inches of common fill was
placed above elevation 975 to the top of riverbank and silt fence was placed on the riverbank
above the riprap. Topsoil will be placed at a later date. A wing deflector was constructed and
the habitat boulders were installed in Cell 5 as shown on the design plans. Following the finished
grade backfill verification, approval was given of the Cell 5 restoration and the sheetpile was
removed, allowing Cell 5 to flood.

The transfer of excavated soil from the Stockpile Management are to the OPCA was compl eted.
Non-TSCA materia from Building 68 was hauled to the Hill 78 OPCA and the TSCA material
from Building 63 was hauled to the Building 71 landfill. At the end of the month, approximately
363 cy of NAPL-impacted material remained in Building 68, approximately 110 cy of non-
TSCA material remained in Building 68 and 60 cy of TSCA material remained in Building 63.

The upstream sheetpile cut off wall of Cell 4, the Cell 2/4 centerline sheetpile wall to station
501+30, and the downstream sheetpile cut off wall of Cell 4 were all removed. The downstream
cut off wall of Cell 5 was driven down to the mudline to be used at a later date in Cell 5A. This
opened up the cells and alowed for the river to flow on both sides of the sheetpile. Preparation
activities, generation of the Cell 6 excavation cross sections, and the relocation of pumps and
equipment was performed for the upcoming Cell 6 remediation. Dump trucks were
decontaminated and staged in buildings 65 and 68. Other miscellaneous site cleanup activities
were performed, the site was secured, and the crew demobilized until January 6, 2003.

During the month of December, the water treatment system treated water from Cells 4 and 5.
Sampling of the water treatment system for parameters included in the NPDES exclusion permit
was performed on December 18, 2002. Air monitoring for particulate matter (PM10 sampling)
and surface water turbidity monitoring was performed on a daily basis. The monthly PCB air
monitoring event was performed on December 10, 2002. The twice-monthly surface water
sampling for total suspended solids (TSS) and PCBs was performed on December 4 and
December 18, 2002. Sampling of common fill for chemical parameters was performed on
December 3, 5, 9, 13, and 17 2002 and sampling for Filter Layer A and top soil for chemical
parameters was performed on December 3, 2002. Wipe samples were collected from
decontaminated equipment on December 20, 2002 to verify proper decontamination.
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Geotechnical samples were collected for top soil, common fill, 9-inch, 12-inch and 18-inch rip
rap, Filter Layer A, and Filter Layer B. The results of the geotechnical testing are not included
in the monthly reports but are contained in other submittals and are available upon request.

Stockpile management activities continued throughout the month of December. Daily
inspections, operation and maintenance activities were performed within Building 63, 65 and 68.
This included the collection of accumulated water that drained from the stockpiles, transporting
the water to the on-site water treatment system, relocating NAPL-impacted soil at the stockpile
management areas, and re-setting and pinning jersey barriers for the stockpile areas. Paint filter
testing was performed on materials transported to the OPCAs to ensure no free liquids were
present. In addition, a staging area for excavated concrete was constructed of concrete blocks,
polyethylene sheeting and sand bags. The area includes a divider for TSCA and non-TSCA
materials. The concrete staging area was constructed on GE’s Lyman Street parking lot. Traffic
control was conducted on Lyman Street throughout the month.

Miscellaneous site preparation and maintenance activities performed in December included
maintenance and repairs to the stockpile area trucking route. Preparations were started on parcel
18-23-6 for Phase 2 construction activities. Trees were cut on the riverbank behind the car wash
located on this parcel and a chain-link fence wasinstalled at the top of the riverbank.

3. Sampling/test results received

PCB and non-PCB sample results for the water treatment system sampling program were
received for the samples collected on December 18, 2002 (Table 2). Non-PCB analytical results
were received for samples collected on November 25, 2002 (Table 2a). Non-PCB analytical
results for the WTS samples collected on December 18 are not available yet. Analytical results
for backfill materials are summarized in Table 3. This includes the sampling results for a sample
of Filter Layer A collected on December 3, samples of common fill collected on December 3, 5,
9, 13, and 17 2002, and a sample of top soil collected on December 3. The results of the daily
particulate air monitoring program are summarized in Table 4. Table 5 is a summary of daily
turbidity monitoring results. Results for PCB and TSS samples and water column monitoring
data collected on November 20, December 4, and December 18, 2002 are presented in Table 6.
Results for four PCB wipe samples for decontaminated equipment collected on December 20 are
summarized in Table 7. A summary of the results for the PCB air sampling conducted on
November 21, 2002 and December 10, 2002 are provided in Table 8.

4. Diagrams associated with the tasks performed

Figure 1 is a map of the Phase | area, and includes layout of Cells 1A, 1B, 2, 3, 4, 5, 5A, 6, and
6A, lot parcel identification numbers, water monitoring locations, PCB air sampling locations,
access road locations, fence line location, the water treatment system pad location, crane pad
locations, the effluent discharge location, and the utility trench location.
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5. Reports received and prepared

Weston received a vibration monitoring summary report for the period of December 2 to
December 27 from Geosonics, Inc. During this period, the seismograph was set up at the Lyman
Street Bridge on continuous seismic mode. Activities occurring near the Lyman Street Bridge
during this period included normal background activities, sheet pile driving, and genera
construction activities. The maximum ground vibration level measured (outside of the times
when the unit was disturbed for maintenance) reached 0.1 inches per second (ips) on December
19, 2002. This level represents 5% of the state’s recommended limit of 2.0 ips. All readings
during this period complied with State Regulations.

During the month of December Weston prepared two technical memorandums titled; Use of
Survey Data in Phase | Construction and Summary of Spill Incident on October 21, 2002. The
Use of Survey Data in Phase | Construction memorandum describes the changes made in the
approach for determining excavation cuts in the river and on the banks in Phase | of the 1.5 mile
Removal Action. The Summary of Spill Incident on October 21,2002 memorandum describes
the circumstances surrounding the spill of excavated sediment from the Houastonic River, which
had been loaded into an off-road vehicle and released from the back of the vehicle during
transport from Hathaway Street across the GE facility to Building 65 stockpile area. The two
memorandums are not included in the monthly reports but are contained in other submittals and
are available upon request.

6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in January 2003

= Completeinstallation of Cell 6A centerline as well as downstream cutoff wall.
= Excavate and backfill Cells 6 and 6A.

= Remove centerline sheet piles between cells 2 and 4.

= |nstall Cells 7 and 8 centerline sheetpile.

= Perform pre-excavation topographic survey and re-design excavation cross sections
for Cell 6A and 7.

= Continue stockpile management activities at Buildings 63, 65 and 68.
=  Transport NAPL-impacted materials to an approved off-site disposal facility.

= Complete construction of two backfill materia staging areas on Parcel 18-23-6.
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= Procure fencing and tree clearing subcontractors for work on parcel 18-24-1.
= Continue operation of water treatment system.
=  Continuedaily air and turbidity monitoring.

= Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (monthly) and backfill material sampling (as
needed).

= Continue vibration monitoring at Lyman Street Bridge.

8. Attachments to this report

Table1l. Excavation Quantity Summary Table

Table2. NPDES PCB Sampling Results for Water Treatment System

Table 2a. NPDES non-PCB Sampling Results for Water Treatment System
Table3. Backfill Material Testing Results

Table4. Daily Air Monitoring Results

Table5. Daily Water Column Turbidity Monitoring Results

Table6. Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
Table7. Equipment Confirmatory Wipe Sample Results

Table8. PCB Air Sampling Results

Figure 1- Phase| Site Plan

Photodocumentation
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Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager
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